COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 10/ 2019

ESTI MATE SUMVARY 13:02: 48
CONTI D; C20789 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 20789- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 80.5 DAYS TI ME ALLOW 126 WORK DAYS
SHI6A ABRI ENDO - ORMAN SAFETY PERCENT TIME:  63.89 ORI G TIME ALLOW 126 WORK DAYS
PROJECT NO. STAMD86- 075
SHI6A ABRI ENDO - ORMAN SAFETY
NAME OF ROAD: 0200
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
ARROW ELECTRI C SERVI CE, | NC. PAY PERI OD ENDI NG 09/ 10/ 2019 DATE TI ME STARTED 03/06/2019
26898 E. HW 96 DATE LET 01/ 31/ 2019 DATE WORK BEGAN 04/ 15/ 2019
DATE AWARDED 02/12/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/01/2019 DATE ACCEPTED
PUEBLO CO 81001 (719) 948- 3343 DATE NOTI CE TO PROCEED 03/06/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 1, 872,270.96 PARTI Cl PATI NG $ 766, 848. 16 $ 127, 386. 55
AWARD PRQIECT AMT: $ 1,652,620.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 40. 96% TOTAL EARNI NGS 766, 848. 16 127, 386. 55
FUNDS AVAI LABLE: $ 1,105, 422.80 STOCKPI LED MATERI ALS 213, 150. 00 213, 150. 00
GROSS EARNI NGS 979, 998. 16 340, 536. 55
TOTAL CLAI VS $ 0.00 RETAI NAGE -21, 880. 44 -3,821.59
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 958, 117. 72 336, 714. 96
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 958, 117. 72 336, 714. 96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 336, 714. 96

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20789-BI D ESTI MATE RUN 09/ 10/ 2019
PRQJECT: STAMD86- 075 ESTI MATE NO 0004 13: 02: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0010 202-00019 *Renpval of Inlet 3.000 1. 000
EACH 0. 000 0.00
2,932. 00000 1. 000 2,932.00
0015 202-00021 *Renmoval of Manhol e 1. 000 1.000
EACH 0. 000 0.00
2,932. 00000 1. 000 2,932.00
0020 202-00035 *Rermoval of Pipe 290. 000 130. 000
LF 0. 000 0.00
39. 50000 130. 000 5,135. 00
0025 202- 00200 *Renpoval of Sidewal k 149. 000 38. 000
Sy 0. 000 0.00
41. 50000 38. 000 1,577.00
0030 202-00203 *Renmpoval of Curb and Gutter 841. 000 636. 000
LF 0. 000 0.00
16. 00000 636. 000 10, 176. 00
0035 202-00204 *Renoval of Curb, Gutter and Sidewal k 538. 000 195. 000
LF 119. 000 2,142.00
18. 00000 314. 000 5, 652. 00
0040 202-00210 Renoval of Concrete Pavenent 150. 000 69. 000
5% 0. 000 0.00
63. 00000 69. 000 4,347.00
0045 202-00220 Renoval of Asphalt Mat 265. 000 224.000
SY 28. 000 1, 260. 00
45. 00000 252. 000 11, 340. 00
0050 202-00226 Renoval of Asphalt Mat (Special) 457. 000 316. 000
5% 0. 000 0.00
45. 00000 316. 000 14, 220. 00
0055 202-00240 *Renoval of Asphalt Mt (Pl aning) 229. 000 0. 000
Sy 0. 000 0.00

34. 75000 0. 000 0. 00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20789-BI D ESTI MATE RUN 09/ 10/ 2019
PRQJECT: STAMD86- 075 ESTI MATE NO. 0004 13: 02: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *Renoval of Pavenent MarKking 1, 360. 000 0. 000
SF 0. 000 0. 00
2.52000 0. 000 0. 00
0065 202-00821 Renoval of Sign Panel 9. 000 0. 000
EACH 0. 000 0. 00
37.50000 0. 000 0.00
0070 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
13, 500. 00000 0. 000 0. 00
0075 203-00000 Uncl assi fied Excavation 376. 000 376. 000
cY 0. 000 0. 00
35. 00000 376. 000 13, 160. 00
0080 203-01597 *Pot hol i ng 135. 000 27.000
HOUR 12. 000 1, 860. 00
155. 00000 39. 000 6, 045. 00
0085 206-00000  Structure Excavation 215. 000 209. 000
cY 0. 000 0. 00
94. 50000 209. 000 19, 750. 50
0090 208-00035  Aggregate Bag 156. 000 156. 000
LF 0. 000 0. 00
15. 00000 156. 000 2,340. 00
0095 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
625. 00000 1. 000 625. 00
0100 208-00051 StormDrain Inlet Protection (Type I) 5. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0105 208-00052 StormDrain Inlet Protection (Type II) 3. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0.00
0110 208-00106 Sweepi ng (Sedi ment Renoval) 28. 000 5. 000
HOUR 12. 000 1,932.00

161. 00000 17. 000 2,737.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 208-00107

0120

208- 00207

0125

210- 00479

0130

210- 00815

0135

210- 00845

0140

210- 00890

0145

304- 06000

0150

403- 00720

0155

403- 34821

0160

403- 34871

0165 412-00600

C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON
20789-BI D
STAMD86- 075 ESTI MATE NO 0004
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
Renoval of Trash 24.000
HOUR
14. 00000
Erosi on Control Managenent 30. 000
DAY
200. 00000
Reset Radi o Communi cation Antenna 3. 000
EACH
1, 075. 00000
Reset Sign Panel 22.000
EACH
30. 00000
Reset Traffic Signal Controller 3. 000
EACH
1, 325. 00000
Reset Intersection Detection System (Canera) 8. 000
EACH
975. 00000
Aggregat e Base Course (Cl ass 6) 377.000
TON
44.50000
*Hot M x Asphalt (Patching) (Asphalt) 215. 330
TON
162. 00000
*Hot M x Asphalt (Gading SX) (100) (PG 58-28) 178. 000
TON
160. 00000
*Hot M x Asphalt (Grading SX) (100) (PG 76-28) 94. 000
TON
175. 00000
*Concrete Pavenent (6 Inch) 150. 000
SY

88. 25000

QrY TH'S PERI OD
QTY TO DATE

11.
. 000
11.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 980
. 350
. 330

. 000
. 000
. 000

. 000
. 000
. 000

000

000
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ESTI MATE RUN 09/ 10/ 2019

112.

13, 502

.00

.00

.00

.00

.00

.00

70

.00

.00

.00

13:02: 48

AMOUNT

112.

16,776

34, 883

970.

00

.00

.00

.00

.00

.00

50

46

.00

.00

75



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20789-BI D ESTI MATE RUN 09/ 10/ 2019
PRQJECT: STAMD86- 075 ESTI MATE NO. 0004 13: 02: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 503-00018 *Drilled Caisson (18 Inch) 70. 000 0. 000
LF 0. 000 0. 00
162. 00000 0. 000 0.00
0175 503-00036 *Drilled Caisson (36 Inch) 209. 000 114. 000
LF 76. 000 36, 100. 00
475. 00000 190. 000 90, 250. 00
0180 503-00048 *Drilled Caisson (48 Inch) 21.000 0. 000
LF 0. 000 0. 00
525. 00000 0. 000 0.00

0185 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 32.000 32.000
LF 0. 000 0. 00
417. 00000 32. 000 13, 344. 00
0190 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 37. 000 0. 000
LF 0. 000 0.00
602. 00000 0. 000 0. 00
0195 603-01425 *42 Inch Reinforced Concrete Pipe (Conplete In Place) 84. 000 80. 000
LF 0. 000 0. 00
702. 00000 80. 000 56, 160. 00
0200 603-01605 *60 Inch Reinforced Concrete Pipe (Conplete In Place) 120. 000 120. 000
LF 0. 000 0.00
1, 045. 00000 120. 000 125, 400. 00
0205 604-16010 *Inlet Type 16 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 275. 00000 1.000 6, 275. 00
0210 604-16515 *Inlet Type 16 (Double) (15 Foot) 1. 000 1.000
EACH 0. 000 0.00
8, 425. 00000 1. 000 8,425. 00
0215 604-16550 *Inlet Type 16 (Double) (Special) 1. 000 1. 000
EACH 0. 000 0. 00
7,524. 00000 1.000 7,524.00
0220 604-19025 *Inlet Special (25 Foot) 1. 000 0. 000
EACH 0. 000 0.00

16, 710. 00000 0. 000 0. 00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20789-BI D ESTI MATE RUN 09/ 10/ 2019
PRQJECT: STAMD86- 075 ESTI MATE NO. 0004 13: 02: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 604-31015 *Manhol e Box Base (15 Foot) 2.000 2.000
EACH 0. 000 0.00
14, 675. 00000 2.000 29, 350. 00
0230 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
1. 45000 0. 000 0.00
0235 608-00000 *Concrete Sidewal k 37.000 9. 000
SY 28.000 1,908. 20
68. 15000 37.000 2,521.55
0240 608-00010 *Concrete Curb Ranp 429. 000 29. 000
SY 85. 000 10, 752. 50
126. 50000 114. 000 14, 421. 00
0245 608-00015 *Det ect abl e War ni ngs 91. 000 28. 000
SF 63. 000 4,583. 25
72.75000 91. 000 6, 620. 25
0250 609-21010 *Curb and Cutter Type 2 (Section |-B) 387. 000 166. 000
LF 221.000 6, 243. 25
28. 25000 387. 000 10,932.75
0255 609-21020 *Curb and Gutter Type 2 (Section II-B) 745. 000 231. 000
LF 514. 000 16, 627. 90
32.35000 745. 000 24,100. 75
0260 609-21023 *Curb and CGutter Type 2 (Section I1-B) (Special) 267.000 107. 000
LF 0. 000 0. 00
34. 15000 107. 000 3, 654. 05
0265 609-24004 *CGutter Type 2 (4 Foot) 107. 000 0. 000
LF 107. 000 4,092.75
38. 25000 107. 000 4,092.75
0270 610-00020  *Medi an Cover Material (Patterned Concrete) 2, 963. 000 0. 000
SF 0. 000 0. 00
17. 75000 0. 000 0.00
0275 613-00206 *2 Inch Electrical Conduit (Bored) 876. 000 646. 000
LF 230. 000 3,703.00

16. 10000 876. 000 14, 103. 60



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20789-BI D ESTI MATE RUN 09/ 10/ 2019
PRQJECT: STAMD86- 075 ESTI MATE NO. 0004 13: 02: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 613-00306 *3 Inch Electrical Conduit (Bored) 1, 478. 000 462. 000
LF 460. 000 8,395. 00
18. 25000 922. 000 16, 826. 50
0285 613-01200 2 Inch Electrical Conduit (Plastic) 339. 000 94. 000
LF 0. 000 0. 00
9. 25000 94. 000 869. 50
0290 613-01300 3 Inch Electrical Conduit (Plastic) 139. 000 35. 000
LF 0. 000 0. 00
10. 25000 35. 000 358. 75
0295 613-07001 Type One Pull Box 11. 000 0. 000
EACH 0. 000 0. 00
515. 00000 0. 000 0.00
0300 613-07003 Type Three Pull Box 4.000 4.000
EACH 0. 000 0. 00
565. 00000 4. 000 2,260.00
0305 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
0310 613-16000 Lumi naire (Special) 12. 000 0. 000
EACH 0. 000 0. 00
992. 00000 0. 000 0. 00
0315 614-00011 Sign Panel (Class I) 197. 000 0. 000
SF 0. 000 0. 00
17. 75000 0. 000 0.00
0320 614-00012 Sign Panel (Class Il) 27.000 0. 000
SF 0. 000 0. 00
20. 25000 0. 000 0. 00
0325 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sli pbase)
EACH 0. 000 0. 00
415. 00000 0. 000 0. 00
0330 614-10139 Radar Speed Display Sign (LED) 2.000 2.000
EACH 0. 000 0. 00

22,185. 00000 2.000 44,370. 00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20789-BI D ESTI MATE RUN 09/ 10/ 2019
PRQJECT: STAMD86- 075 ESTI MATE NO. 0004 13: 02: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-70150 Pedestrian Signal Face (16) (Countdown) 24. 000 0. 000
EACH 0. 000 0. 00
560. 00000 0. 000 0. 00
0340 614-70200 Accessi bl e Pedestrian Signal 8. 000 0. 000
EACH 0. 000 0. 00
890. 00000 0. 000 0.00
0345 614-70336 Traffic Signal Face (12-12-12) 46. 000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00
0350 614-70448 Traffic Signal Face (12-12-12-12) 9. 000 0. 000
EACH 0. 000 0. 00
795. 00000 0. 000 0.00
0355 614-72855 Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
19, 780. 00000 0. 000 0. 00
0360 614-72860  Pedestrian Push Button 16. 000 0. 000
EACH 0. 000 0. 00
1, 375. 00000 0. 000 0. 00
0365 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
18, 900. 00000 0. 000 0. 00
0365 MATERI AL ALLOMNCE Traffic Signal-Light Pole Steel 0. 000
(1-35 Foot Mast)
EACH 2.000 31, 600. 00
15, 800. 00000 2.000 31, 600. 00
0370 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0. 00
20, 250. 00000 0. 000 0. 00
0370 MATERI AL ALLOMNCE Traffic Signal-Light Pole Steel 0. 000
(1-40 Foot Mast)
EACH 4. 000 67, 600. 00
16, 900. 00000 4.000 67, 600. 00
0375 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00

20, 750. 00000 0. 000 0. 00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20789-BI D ESTI MATE RUN
PRQIECT: STAMD86- 075 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 MATERI AL ALLOWANCE Traffic Signal -Light Pole Steel 0. 000
(1-45 Foot Mast)
EACH 2.000 34, 400. 00
17, 200. 00000 2.000 34, 400. 00
0380 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
22, 375. 00000 0. 000 0.00
0380 MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel 0. 000
(1-50 Foot Mast)
EACH 2.000 35, 200. 00
17, 600. 00000 2.000 35, 200. 00
0385 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
22,875. 00000 0. 000 0.00
0385 MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel 0. 000
(1-55 Foot Mast)
EACH 1. 000 18, 000. 00
18, 000. 00000 1. 000 18, 000. 00
0390 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
31, 150. 00000 0. 000 0.00
0390 MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel 0. 000
(1-65 Foot Mast)
EACH 1.000 26, 350. 00
26, 350. 00000 1. 000 26, 350. 00
0395 614-84100 Traffic Signal Pedestal Pole Al unmi num 14. 000 0. 000
EACH 0. 000 0. 00
1, 625. 00000 0. 000 0.00
0400 625-00000  *Construction Surveying 1. 000 0. 250
LS 0. 000 0. 00
15, 250. 00000 0. 250 3,812.50
0405 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
62, 500. 00000 0. 600 37, 500. 00
0410 626-01104  *Public Information Services (Tier V) 1. 000 0. 000
LS 0. 500 4,872.50

9, 745. 00000 0. 500 4,872.50



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20789-BI D ESTI MATE RUN 09/ 10/ 2019
PRQJECT: STAMD86- 075 ESTI MATE NO. 0004 13: 02: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 627-00009 *Modified Epoxy Pavenent Marking(lnlaid) 20. 000 0. 000
GAL 0. 000 0. 00
335. 00000 0. 000 0. 00
0420 627-00011 *Pavement Mar ki ng Paint (Waterborne) 16. 000 0. 000
GAL 0. 000 0. 00
62. 50000 0. 000 0. 00
0425 627-30405  *Preformed Thernopl astic Pavenent Marking 247.000 0. 000
(vord-Symbol) SF 0.000 0.00
16. 50000 0. 000 0. 00
0430 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 2,661. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 60000 0. 000 0. 00
0435 629-01001 Survey Monument (Type 1) 1. 000 0. 000
EACH 0. 000 0.00
975. 00000 0. 000 0. 00
0440 630- 00000 *Fl aggi ng 200. 000 44. 000
HOUR 9. 000 229.50
25.50000 53. 000 1, 351. 50
0445 630-00007 *Traffic Control Inspection 57.000 43. 000
DAY 14.000 714.00
51. 00000 57.000 2,907.00
0450 630-00012 *Traffic Control Management 126. 000 66. 000
DAY 14. 000 8, 260. 00
590. 00000 80. 000 47, 200. 00
0455 630-80341  *Construction Traffic Sign (Panel Size A) 34. 000 16. 000
EACH 1.000 51. 00
51. 00000 17. 000 867. 00
0460 630-80342 *Construction Traffic Sign (Panel Size B) 41.000 10. 500
EACH 0. 000 0. 00
61. 00000 10. 500 640. 50
0465 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00

62. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0470 630-80355

0475

630- 80358

0480

630- 80360

0485

630- 80380

0490

630- 80393

0495

700- 70010

0500

700- 70011

0505

700- 70016

0510

700- 70018

0515

700-70019

0520 700-70023

C20789
20789-BID
STAMD86- 075
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

Panel s

*Stackabl e Vertical

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

F/ A On-The-Job Trai nee

Cost Adj ust nent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

4. 000

EACH
6, 375. 00000
4. 000

EACH
725. 00000
114. 000

EACH
42.00000
250. 000

EACH
9. 00000
50. 000

EACH
42.00000
112, 000. 000

FA
1. 00000
1, 000. 000

FA
1. 00000
1, 000. 000

FA
1. 00000
5, 000. 000

FA
1. 00000
2, 000. 000

FA
1. 00000
3, 200. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

57. 000
0. 000
57. 000

37.500
5. 000
42.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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45

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:02: 48

AMOUNT

12,750

725.

2,394

382.

00

00

00

50

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20789

PCN: 20789-BI D

PRQIECT STAMD86- 075

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0525 700- 70310 F/ A Landscapi ng

0530 700-70320 F/ A Sprinklers

0535 700- 70380 F/ A Erosion Contro

0599 630-85040 Inpact Atten (T-MA) (Tenp)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 09/ 10/ 2019

ESTI MATE NO. 0004 13:02: 48
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
25, 750. 000 12, 875. 000
EACH 0. 000 0. 00
1. 00000 12, 875. 000 12, 875. 00
CAT 0200 CURRENT AMI $ 1,872,270.96$  340,536.55$% 979, 998.16
PROJECT TOTAL CURRENT AMI $ 1,872,270.96$%  340,536.55$ 979, 998. 16



